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2) PROJECT SCHEDULE: 

The Project, for which the provision of financial assistance is the subject of this Agreement, shall be pursued 

and completed in accordance with the following schedule: 

ACTIVITY START DATE COMPLETION DATE 

Final Design 07/01/2012 10/30/2012 

Bidding Process 11/15/2012 12/15/2012 

Construction 02/01/2013 09/01/2013 

The following is a revision to the schedule that delayed the bidding process until 

Norfolk, PUCO, and the Ohio Rail Commission  

2) PROJECT SCHEDULE: 

The Project, for which the provision of financial assistance is the subject of this Agreement, shall be pursued 

and completed in accordance with the following schedule: 

ACTIVITY START DATE COMPLETION DATE 

Final Design 07/01/2012 10/30/2012                

Completed 

Bidding Process 11/15/2012 12/15/2012 Completed 

on 10/15/2014 

 Construction 10/20/2014 05/01/2015 Estimated * 

* The final paving will be determined by weather, could be completed by April. 

This document is a revision of the original agreement executed on July 1, 2012  




